Rudalph and Sleilen Lawrence Berkeley National Laboraiory Week Slarling 07-05-04

Project # 2787-0 The Molecular Foundry 4 week Rolling Schedule
Building 67 & 67A
In] Task Name Contr. Dur Start Finish i 4, '04 Jul 11, '04 Jui 18, '04 Jul 25. '04
MITWITIFIS[SIMITIWITIFIS(SIMITWIT{FisisimITIWITIF[S

1 i 45d7?} 6/23/04 Bi31/04 C Lol Sl Lo
2 Install Drilled Piers 21d ’ 6/23/04 7122104

K] Line K & L 12 2ach i DBM 4d I 5/23/04 6/28/04

4 Line .M, G t4each DBM PR T TTE 7T

5 Line F, E 11 each DEM 3a|  FiemalTigiod

5 | Line C. D 18 each o ) DBM 4d 7/9/04 | 71404

7 Line HfS 777 leval 2 each DBM 3d ! 7H15/04 7/19/04

a Stair Piers 814" level 2 each DBM 3d I 7120/04 7/22/04

9 Waterproofing 8" 1ift 11d 7114104 7128104

10 L line Blues 5d 7H14/04 7120i04

11 1 ling Blues 5d 7/19/04 7/23/04

12 4 line Blues 5d 722104 7128104

13 Bldg. 67 Foundations 760’ t3d]  7M9/04 B/4104

7 ayoul o Canco 3d|  TAG0a | 720008

15 Excavate i Conco i0d 7/19/04 7/30/04

16 Rebar commmmmmem e r Conco 8d 712204 8/2/04

17 Undesslab conduits Sasco 3d 7119104 7421/04

18 Anchor Bolts Conco 64d 7127104 B/3/04

1§ | install embeds Conco 2d|  7/28i04|  7/28/04

20 Place Concrete Cangco 2d 7i30/04 8/2i04

21 Temp Footing @ B line Gayle 2d 8/3/04 8/4/04

22 Foundation Drain System 4d 7126104 7129104

23 pipe at pile caps/ grade beams KDS 4d 7126104 7/29/04

24 sieeves al grade beams K0S 4d 7126/04 7/29/04

25 Elevator # 2 concrete 11 d7 7122104 BI5/04

® | excavale Conco 2d| 72204 7/23/04

27 slab & sumgp pit rebar Cenco d 7123104 7I27/04

28 slab concrele Conco 1d? 728104 7128104

29 Eleclrical Sasco 1d 729i04 7129104

30 Wall Rebar Canco 3d FI25/04 8/2/04

31 Formwaork Conco id 8/2104 8/4/04

32 Place Cencrete Conco 1d7 8/5/04 8/5/04

33 Elevator # 1 concrete 11 d7 7129104 8i12/04
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Rudoiph and Sleften Lawrence Berkeley National Laboratory Week Starting 07-08-04

Project # 2787-0 The Molecular Foundry 4 week Rolling Schadule
Building 67 & 67A
1D Task Name Conlr. Dur Start Finish {14, '04 Jul 11, '04 Jul 18, '04 Jul 25 '04
MITIWITIF{SISTMITWIT[FISISIMITWITIEISISIMITIWITIF]S
41 Bldg. 67 Foundations 777° | td 8/2J04 8M16/04 o ol o Sl
a7 Scaffald 7d /3504  8/11/04
50 |  Waterproofing T 18 d g/6/04 | BIZ1I04
53 UB {67A) Foundations ' N 1d? BI04 |  Bi2i04 3 .3
58 Cooling Tower Foundations | ' 1d7{ a2io4|  82/04 T
57 Temporary Eiectic Install ! 3d 7i8log 204
58 Install temp Elec To 67 ; 5asco 3d 718/04 712104
58 Lower fill area utilities ) 12d 71704 7122104
50 Storm Drain MJIB 3d 717104 7/9/04
E1 Head wall MIB 4d| TH04| 7504
82 V. Ditch / swale BCI 5d| 7EDA] 7/22/04
&3 Road A Utilities Install 35 d? 7I6/04 {  8/23i04
54 Elect Ducl Bank Sasco 14d 76104 [ 7123004 |6 [
&5 Elect Vaults 222 Sasco 2d| 7/9/04] " 7/z0/04 R
66 Stenm Drain M8 5d 7/am4 711404 it
87 ‘ 55 Mg 5d] 7N504]  7/21/04 -
68 APNG WJB Ad| 5304|7704
69 HRCW MJB 4d] 7/27/04  7/30/o4 S
70 By T TNz ad| ie0d]  iEomd| i
i CA MJB ad| &204]  a/5/04 T
72 Bulletin 19 work MJB 4d 7422i04 7127104 S
73 North end Road A Utilities Install Bd| TI2104{ 7i30/04
74 HPCW & HY 73 MJB ad| 721041 7I26/04 A
75 S8 From Cooling Tower MJB id 7128/04 7130/04
76 North Slope Utiliies Install 33d7|  Tmioa| Bi230d| ¢
77 Manholes 227, 228 / m/ Sasco gd 7/8/04 718i04 E @ 18
78 Manholes 225, 226 c&;’(o)ﬁﬁtlj. Sasco 0d 718104 7i8/04 g @ 7i8
79 18 ea Conduit Duct Bank Sasco 8d 7126/04 8/4/04 .
a0 HFEW, HPNG MJB i0d &/5/04 | 8/18/04 T
81 Starm Drain MJB 8d{ BA1/D4] B/20/04
B2 instalt ground grid Sasco 1 d? B/23/04 8/23/04
83
B4 T

Fage 2 LBNL 4 week G7-05-04.mpp




Rudalph and Steiten Lawrence Berkeley National Laboratory Week Starting 07-05-04
Project # 2787-0 The Molecular Foundry 4 week Roiling Schadule
Building 67 & 67A

1D Task Name Conty. BPur Start Finish {14, '04 Jul11.'D4 Jul 18, ‘04 Jul 25, '04
P | i o f i) MITWITIEISISIMITWITIFIS[SIMITIWTIFISISIMITIWITIFIS
B85 M[A}JWLLWM:EL : m;g: T R I
86 ] t :
87 | South Siope Utifittes install_/ R 37 d? 7/6/04 | 8/27/04 T T
84 repair conduil duct bank TM584 McG Hester 2d 71804 7/9/04 ; Hester:
89 Reroute Conduits TMH584A CC Elect 1d 72104 7HM204 ; ;—-7112 ‘ C‘C Elect
30 Teia condull 584a 1o 67 Sasco 34| T s0a| FAe0al " 7145 T sasco.
ai " 5D&PD MJB 4d|  B/230a|  B/26/04
g2 install ground grid Sasco 1d7? 8/27/04 8/27/04
33
84 Lawrence Rd. Utilites Install Ad| 8/23104| 8r26/04

Fage 3 LBNL 4 week 07-05-04.mpp






