



Ernest Orlando Lawrence
Berkeley National Laboratory
Berkeley, CA 94720

Operations • Facilities Division
Design and Construction Department

October 14, 2004

TO: Distribution
FROM: Bill Wu
SUBJECT: DOE MONTHLY TECHNICAL PROGRESS MEETING
DISTRIBUTION BY ELECTRONIC MAIL.

The next DOE Monthly Technical Progress Meeting for projects has been scheduled for Wednesday, October 20, 2004 at 1:00 PM, in Building 90, 3075 conference room. At the meeting, Berkeley Lab presenters will give project progress through September 2004.

<u>Time</u>	<u>Title</u>	<u>Berkeley Lab Presenter</u>	<u>DOE/OAK Reviewers</u>
1:00 p.m.	General Discussion	B. Wu	W. Yip
1:10 p.m.	General Plant Projects	Various	W. Yip
1:25 p.m.	Sitewide Water Distribution System Upgrade	D. Galvez	W. Yip
1:40 p.m.	Building 77 Rehab of Structure & System, Phase II	R. Stanton	W. Yip
2:00 p.m.	Wrap up		

Distribution:

W. Yip	D. Galvez	J. Heffernan
M. Baron	D. Hawkins	B. Wu
R. Fischer	J. Bess	S. Morgan
E. Randol	M. Goglia	J. O'Hearn
G. Bear	S. Geddins	R. DiGennaro
M. Blaha	J. Ocean	K. Haley
D. Dicely	R. Stanton	
D. Lockhart	C. Taberski	