SECTION 01125


PROJECT PHASING


PART 1 - GENERAL


1.01	DESCRIPTION





A.	The work of this Subcontract is divided into [insert number in words] [insert number in figures] phases.


B.	At the completion of [each][the XXX] phase, the University intends to take beneficial occupancy of the phase for immediate use.  If for any reason the University does not authorize the Subcontractor to begin work on a phase following a time period or date certain stated herein, the time for performance of the affected phase shall be extended as described in the General Conditions.


C.	The University reserves the right to vary the sequence of phasing upon written notice to the Subcontractor prior to the date on which the Subcontractor is to proceed with the work of any phase affected by the change.


D.	All of the work required for each phase, as shown on the drawings and as specified, shall be fully completed within the time stipulated for the phase, and all work of the Subcontract shall be fully completed within the time stipulated for completion of the final phase, whether or not included in the phase description.


1.02	PHASES


A.	Phase I:


1.	The Work of Phase I shall include [insert description].


2.	The Subcontractor shall commence the Work of PhaseÊI on the date of commencement specified in the Notice to Proceed for PhaseÊI, and fully complete the Work of PhaseÊI within ________________ [___] calendar days after the date of commencement specified in the Notice to Proceed for PhaseÊI.


B.	Phase II:


1.	The Work of Phase II shall include [insert description].


2.	The Subcontractor shall commence the Work of PhaseÊII on the date of commencement specified in the Notice to Proceed for Phase II, which date is currently anticipated to be approximately ________________ [___] calendar days after acceptance of the Work of PhaseÊ1, and fully complete the Work of PhaseÊII within ________________ [___] calendar days after the date of commencement specified in the Notice to Proceed for PhaseÊII.


[Continue listing description of phases and calendar days for same, as necessary.]
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